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GEORGE STREET PARKADE PROJECT – QUANTITY SURVEYOR’S OPINION 

We were retained by the City of Prince George (the “City”) to undertake a detailed independent 
review of the issues that arose in relation to the construction of the George Street Parkade 
project (the “Parkade”). The results of our review are found in our report dated June 3, 2021. 

To address the question of whether the City received value for dollar in relation to the 
construction of the Parkade, the City instructed us, as a follow up step to our review, to seek 
advice from a qualified professional. 

In approaching the question of whether value for dollar has been obtained on a construction 
project, the first step is to seek an objective opinion of the reasonable costs of constructing the 
project by engaging the services of an experienced quantity surveyor. Where the quantity 
surveyor determines that the reasonable costs of constructing the project were in the range of 
the actual costs of constructing it, the review usually ends there. Where the quantity surveyor 
determines that the reasonable costs of constructing the project were significantly below the 
actual costs of constructing it, the review usually proceeds to an audit of the construction 
project, both from an administrative and financial standpoint. 

As the first step in determining whether the City received value for dollar in relation to the 
construction of the Parkade, we retained SSA Quantity Surveyors Ltd. (“SSA”) to provide an 
objective opinion of the reasonable costs of constructing the Parkade. SSA’s Opinion Report is 
appended to this covering report.  

In its Opinion Report, SSA: 

1. Describes its retainer as being “to provide an expert opinion concerning the 
construction cost of completed, that includes foundations, raft foundation, columns, 
slab bands, suspended slab, retaining walls, partition walls and associated work on the 
construction of the Park House Parkade located at 1079 6th Avenue, Prince George, BC”. 

2. Concludes that “the probable and reasonable cost (excluding GST) for construction of 
the parkade assuming a May 1, 2018 start with a 12-month construction period lies in 
the range of $20,700,000 to $20,800,000”. 

SSA arrived at its conclusion as to the probable and reasonable costs of constructing the 
Parkade by calculating the expected costs to construct the Parkade in current day dollars and 
then discounting those current day dollars to 2019 dollars. SSA’s detailed calculations are 
included in tables at Section 10 of the Opinion Report. It should be noted that the detailed 
calculations may appear to be incorrect if unit rates are multiplied by units. We have confirmed 
with SSA that this is a result of rounded figures being included in the tables. 
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SSA calculated the expected costs to build the Parkade in current day dollars to be 
approximately $23 million, and discounted that amount by 10%, to arrive at its opinion that the 
probable and reasonable cost for construction of the Parkade would have been between 
$20,700,000 to $20,800,000. 

In discussing its conclusion as to the probable and reasonable costs of constructing the Parkade 
with SSA, SSA advised us that its conclusion would differ depending based on the discount rate 
applied, and that the discount rate applied would depend on the time frame of construction. 

The Parkade was not completed in May 2019, as assumed by SSA, but was completed over a 
year later. As a result, the discount rate to be applied to the costs to construct the Parkade in 
current day dollars (i.e., approximately $23 million) should be in the range of 6%.  Applying that 
discount rate, the cost in 2020 dollars to construct the Parkade would reasonably have been 
approximately $21.6 million. 

Ultimately, the actual costs of constructing the Parkade were approximately $22.5 million, or 
approximately 4% more that the probable and reasonable costs, in 2020 dollars, of constructing 
the Parkade of $21.6 million. 

In our experience, a variation of 4% between the theoretical costs of construction for a project 
determined by a quantity surveyor and the actual costs of construction is not extraordinary; it is 
quite common. 

In light of the results of the SSA Opinion Report, and our further discussions with SSA, an audit 
of the Parkade, both from an administrative and financial standpoint, is not warranted given 
the costs of such an audit. 

YOUNG ANDERSON 

 

Sukhbir Manhas 
manhas@younganderson.ca 
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1. INTRODUCTION 
 
SSA Quantity Surveyors Ltd. (SSAQS) has been retained by Mr. Sukhbir Manhas of Young Anderson to provide an 
expert opinion concerning the construction cost of completed works of a parkade that includes foundations, raft 
foundation, columns, slab bands, suspended slab, retaining walls, partition walls and associated work on the 
construction of the Park House Parkade located at 1079 6th Avenue, Prince George, BC.   
 
This opinion in this report is completely impartial, and is not intended to advance the interests of any particular 
party.   
 
 
2. OPINION REQUESTED 
 
SSAQS was requested by Mr. Manhas to: 
 

• Provide an opinion on the cost associated with the construction of works including parkade 
foundations, raft foundation, columns, slab bands, suspended slab, retaining walls, parkade 
partition walls and associated work for the above project, based on drawings, plans and specifications 
received.  

 
 
3. PROPRIETARY INFORMATION AND CONDITIONS 
 
This report has been prepared solely for the use of Mr. Sukhbir Manhas of Young Anderson. Any other use and/or 
dissemination of this report in whole or in part is strictly prohibited without our specific written consent. 
 
This report is intended solely for the purpose stated above. We specifically assume no responsibility nor liability 
for losses to any parties as a result of the use of this report in any manner. 
 
 
4. CONDUCT OF THIS REPORT 
 
This report has been authored by Mr. Timothy Spiegel, B.Sc. (QS), PQS, MRICS, Senior Principal of this company 
assisted by Mr. Eugene van den Berg, B.Sc. Construction Economics (QS).  
 
This is an opinion report only. 
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5. METHODOLOGY 
 

a) We have reviewed the information provided. Please refer to Section 6 below.  
 

b) We have prepared our opinion of the cost of the construction work, based on the information provided. 
 

c) We have provided our opinion in this report. 
 

 
6. DOCUMENTS 
 
We have received and reviewed the following: 
 

a) Emailed information from Mr. Sukhbir Manhas, dated June 22, 2021 and July 05, 2021. 
 
b) Architectural drawings (A-0.1 – A-0.3, A-1.0 – A-1.1f, A-2.0 – A-2.3, A-3.0 – A-3.2, A-4.0 – A-4.2, A-6.1 – A-

6.3, A-7.0 – A-7.2, A-8.0 – A-8.10, A-9.0 – A-9.4 & A-10.0 – A-10.6) provided in electronic format prepared 
by RLA Architects Incorporated, dated April 24, 2019 Re-issued for construction. 
 

c) Structural drawings (S1.1, S2.1 – S2.2, S3.0 – S3.5a, S4.1 – S4.5a, S5.1 & S6.1) provided in electronic format 
prepared by KSM Associates LTD. with project number 17-1350-123, dated August 29, 2018 to May 22, 2019 
 

d) Electrical drawings (E-1.0, E-2.0 – E-2.4, E-6.1 – E-6.3) provided in electronic format prepared by NRS 
Engineering LTD., dated July 30, 2018 issued for construction. 
 

e) Mechanical drawings (M-1.1 – M-1.2, M-2.1 – M-2.1F, M-3.1 – M-3.1F, M-4.1 – M-4.6) provided in electronic 
format prepared by Rocky Point Engineering LTD., dated September 3013, 2018 issued for construction. 
Mechanical drawing (MSK-4.5.2) dated August 2018. Mechanical drawing (MSK-2.2C.6) dated April 2019. 
Mechanical drawings (MSK-1.2.2 – MSK-1.2.4, MSK-3.1A.4, MSK-3.1E.1, MSK-4.1.2 – MSK-4.1.3) dated June 
2019. Mechanical drawings (MSK-2.2A.6, MSK-2.2B.8, MSK-2.2D.2 – MSK-2.2D.3, MSK-2.2E.4 – MSK-2.2E.6, 
MSK-2.2.8) dated October 2019. 
 

f) Fire Protection drawings (FP-1 – FP-6) provided in electronic format prepared by DMC Fire Protection LTD. 
with project number NW-18-1673, dated August 03, 2019 issued for permit.  
 

g) Canadian Construction Documents Committee, CCDC 3 – Cost Plus Contract, between City of Prince George 
and A&T Project Developments Inc., dated January 16, 2018. 
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7. FACTS AND ASSUMPTIONS 
 

• We have relied upon the following facts and assumptions: 
 

i. The documents noted in 6 above. 
 

ii. Discussions with Mr. Sukhbir Manhas. 
 

iii. In house data base information on construction costs. 
 

iv. Measurements of quantities that we have undertaken based on the documents received.  
 

v. We have assumed: 
1. Demolition of previous building structures are not included in the parkade construction 

works. 
2. Stairs for Buildings 1 to 4 are not included in the parkade construction works. Only 

Stairs 9A, 10A and 11A are included in this estimate. 
3. Elevators for Buildings 1 to 4 are not included in parkade construction works. Only 

Elevator at Stair 11A is included in this estimate. 
4. No surface finish and insulation included to the top of the parkade suspended slab in 

and around Buildings 1 to 4. Only surface parking finish and insulation are included in 
this estimate. 

5. Allowance have been made for parkade storage lockers and bike racks. 
6. No boundary walls and/or fences have been included in this estimate. 
7. No landscaping has been included in this estimate.  
       

vi. The work was set to be carried out starting on May 1, 2018 with Substantial Performance of 
the work completed no later than the 1st day of May 2019. 

 
vii. The work included: 

1. Bulk basement excavation of soil, including minor cut and fill site grading. 
2. Parkade foundations including excavation, backfilling and associated work. 
3. Raft slab and ramp construction including excavation, backfilling and associated work. 
4. Parkade concrete roof slab construction including columns, slab bands and associated 

work. 
5. Stairs 9A, 10A and 11A enclosures, including exterior walls, interior walls, roof 

construction, roof finish, doors and associated work.    
6. Road paving finish and insulation to surface parking area including associated work. 
7. Basement parking concrete retaining walls and insulation. 
8. Surface parking upstand concrete walls and lamp columns. 
9. Trellis structures to residential and public parking ramps. 
10. Interior partition walls to parkade area, including doors. 
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11. Spray foam insulation to underside of concrete parkade roof slab, no spray foam to 
underside of slab to surface parking area. 

12. Electrical and mechanical work required for parkade operation. Electrical or 
mechanical work for residential buildings not included. 

13. Minor works associated with the above-mentioned activities. 
 

viii. All utilities beyond the property line are excluded. 
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8. OPINION 
 

In reviewing the information provided, we note that the original Preliminary Budget for the Parkade 
Construction based on a CCDC3 Cost Plus Contract was $12,012,054.00 plus 5% profit and GST. 

 
Our opinion includes: 

 
a. Bulk basement excavation of soil, including minor cut and fill site grading. 
b. Parkade foundations including excavation, backfilling and associated work. 
c. Raft slab and ramp construction including excavation, backfilling and associated work. 
d. Parkade concrete roof slab construction including columns, slab bands and associated work. 
e. Stairs 9A, 10A and 11A enclosures, including exterior walls, interior walls, roof construction, 

roof finish, doors and associated work.    
f. Road paving finish and insulation to surface parking area including associated work. 
g. Basement parking concrete retaining walls and insulation. 
h. Surface parking upstand concrete walls and lamp columns. 
i. Trellis structures to residential and public parking ramps. 
j. Interior partition walls to parkade area, including doors. 
k. Spray foam insulation to underside of concrete parkade roof slab, no spray foam to underside 

of slab to surface parking area. 
l. Electrical and mechanical work required for parkade operation. Electrical or mechanical work 

for residential buildings not included. 
m. Minor works associated with the above-mentioned activities. 

 
Our opinion has been based upon current construction costs and then deescalated to provide an opinion that 
reflects what we would have expected at January 2018 when the CDDC3 Contract was signed. The de-escalation 
factor is based upon our in-house record of escalation during the period from May 2018 to August 2021. We 
have also referred to the Statistics Canada, Table 18-10-0135-01 Building construction price indexes, by type of 
building for Commercial Buildings for Edmonton and Vancouver which are the closest locations for which 
Statistics Canada provides such information. 
 
It is our opinion that the probable and reasonable cost (excluding GST) for construction of the parkade assuming 
a May 1, 2018 start with a 12 month construction period lies in the range of $20,700,000 to $20,800,000. 
 
Detail is included in this report. 

 
 

9. ACKNOWLEDGEMENT 
 

We acknowledge that this is our independent opinion as an expert in the field of Quantity Surveying/Cost 
Consulting. 
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SSA QUANTITY SURVEYORS LTD. 

 

Director 
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10. DETAILED BACKUP 
 



PARK HOUSE PARKADE,
1079 - 6TH AVENUE, PRINCE GEORGE, BC

PROJECT SUMMARY
DESCALATED DOLLARS

 CONSTRUCTION DRAWINGS 
 ESTIMATE

Estimated Value

m2 S.F.
10,060 108,285

Description $ $/m2 $/SF

Net New Construction - Building $17,280,000 $1,717.69 $159.58
Design Contingency (5%) 5.00% $889,000 $88.37 $8.21
Escalation Contingency (3%) 3.00% $560,000 $55.67 $5.17

TOTAL BUILDING $18,729,000 $1,861.73 $172.96
$493,000 $49.01 $4.55

BUILDING AND SITE DEVELOPMENT $19,222,000 $1,911 $177.51
Construction Contingency 3.00% $577,000 $57.36 $5.33

SUB-TOTAL $19,799,000 $1,968.09 $182.84
Consultant Design Fees $673,000 Excluded Excluded
Consultant Contract Administration Fees $101,000 $10.04 $0.93
Building Permit Excluded Excluded Excluded
Development Cost Charges Excluded Excluded Excluded
Legal Fees Excluded Excluded Excluded
Owner's Administrative Costs Excluded Excluded Excluded
Insurance $154,000 $15.31 $1.42
Off Site Services Excluded Excluded Excluded
General Project Reserve Excluded Excluded Excluded

SUB-TOTAL $20,727,000 $1,993.44 $185.20
GST 5.00% Excluded Excluded Excluded

TOTAL $20,727,000 $1,993.44 $185.20

Notes:

SUMMARY OF ESTIMATED CONSTRUCTION COSTS (VALUES ROUNDED TO 
THOUSANDS)

Gross Floor Area (GFA)

Site Development

Estimates of construction costs prepared by SSA Quantity Surveyors Limited (SSAQS) represent our 
best judgment, as Professional Cost Consultants/Quantity Surveyors, familiar with the construction 
industry. It is recognised, however, that we do not have control over the cost of labour, materials or 
equipment, over architectural and/or engineering design, over a contractor's method of determining 
prices, or over market or negotiating conditions. Accordingly, we cannot and do not warrant or 
represent that bids or negotiated prices will not vary from this nor any subsequent estimate of 
design/construction cost or evaluation prepared by or agreed to by us.

SSA QUANTITY SURVEYORS LTD
PAGE: MAIN SUMMARY: 1 DATE: 2021-12-10



PARK HOUSE PARKADE,
1079 - 6TH AVENUE, PRINCE GEORGE, BC

ELEMENTAL SUMMARY
DESCALATED DOLLARS

 CONSTRUCTION DRAWINGS 
 ESTIMATE

ELEMENTAL SUMMARY SHEET GFA = 10,060.0 m2

 ELEMENT/SUB-ELEMENT Unit Rate Sub-Element Element $/m2 $/m2 %
01 SUBSTRUCTURE $6,315,609 $627.79 32.8%
011 Normal Foundations 10,060 m2 $319.04 $3,209,590 $319.04
012 Basement Excavation 10,060 m2 $308.75 $3,106,020 $308.75
013 Special Conditions 0 m2 $0.00 $0 $0.00

02 STRUCTURE $4,101,393 $407.69 21.3%
021 Lowest Floor Construction 10,060 m2 $2.41 $24,199 $2.41
022 Upper Floor Construction 0 m2 $0.00 $0 $0.00
023 Roof Construction 10,060 m2 $405.29 $4,077,193 $405.29

03 EXTERIOR CLADDING $1,658,498 $164.86 8.6%
031 Roof Finish 2,057 m2 $323.67 $665,783 $66.18
032 Walls Below Ground Floor 1,474 m2 $421.49 $621,276 $61.76
033 Walls Above Ground Floor 401 m2 $583.89 $234,139 $23.27
034 Windows 0 m2 $0.00 $0 $0.00
035 Exterior Doors and Screens 8 No $3,048.25 $24,386 $2.42
036 Balconies & Projections 215 m2 $526.22 $112,914 $11.22

04 INTERIOR PARTITIONS $49,413 $4.91 0.3%
041 Permanent Partitions 45 m2 $259.48 $11,677 $1.16
042 Movable Partitions 0 No $0.00 $0 $0.00
043 Doors 30 No $1,257.87 $37,736 $3.75

05 VERTICAL MOVEMENT $206,925 $20.57 1.1%
051 Stairs 5 Flts $12,905.00 $64,525 $6.41
052 Elevators & Escalators 1 No $142,400.00 $142,400 $14.16

06 INTERIOR FINISHES $647,529 $64.37 3.4%
061 Floor Finishes 9,868 m2 $22.25 $219,563 $21.83
062 Ceiling Finishes 7,867 m2 $48.13 $378,660 $37.64
063 Wall Finishes 450 m2 $109.57 $49,306 $4.90

07 FITTINGS AND EQUIPMENT $195,177 $19.40 1.0%
071 Fittings & Fixtures 10,060 m2 $19.40 $195,177 $19.40
072 Equipment 0 m2 $0.00 $0 $0.00

08 ELECTRICAL $547,310 $54.40 2.8%
081 Service & Distribution 10,060 m2 $16.81 $169,100 $16.81
082 Parkade Area 10,060 m2 $37.60 $378,210 $37.60

09 MECHANICAL $1,504,857 $149.59 7.8%
091 Plumbing and Drainage 10,060 m2 $50.18 $504,764 $50.18
092 Fire Protection 10,060 m2 $24.99 $251,349 $24.99
093 HVAC 10,060 m2 $74.43 $748,744 $74.43

10 OVERHEAD AND PROFIT 12.0% $2,053,040 $204.08 10.7%

Sub-Total $17,279,752 $1,717.67 89.8%

Design Contingency - Building 5.0% $863,988 $85.88 4.5%
Escalation Contingency - Building 3.0% $544,312 $54.11 2.8%
Construction Contingency - Building 3.0% $560,642 $55.73 2.9%

Sub-Total $19,248,693 $1,913.39 100.0%

GST on Building 5.0% Excluded $0.00 0.0%

ESTIMATED NET BUILDING COST $19,248,693 $1,913.39 100%

Quantity

SSA QUANTITY SURVEYORS LTD
PAGE: SUMMARY: 2 DATE: 2021-12-10



PARK HOUSE PARKADE,
1079 - 6TH AVENUE, PRINCE GEORGE, BC

ELEMENTAL SUMMARY
DESCALATED DOLLARS

 CONSTRUCTION DRAWINGS 
 ESTIMATE

ELEMENTAL SUMMARY SHEET GFA = 10,060.0 m2

 ELEMENT/SUB-ELEMENT Unit Rate Sub-Element Element $/m2 $/m2 %Quantity
11 SITE DEVELOPMENT $492,862 $48.99
111 General $337,706 $33.57
112 M & E Site Services $102,350 $10.17
113 Off-site costs $0 $0.00
114 Demolition $0 $0.00
115 Overhead and Profit 12.0% $52,806 $5.25
116 Design Contingency - Site 5.0% $24,643 $56,159 $2.45 $5.58
117 Escalation Contingency - Site 3.0% $15,525 $1.54
118 Construction Contingency - Site 3.0% $15,991 $1.59

Sub-Total $549,022 $54.57
GST on Site Development 5.0% Excluded $0.00

ESTIMATED SITE DEVELOPMENT $549,022 $54.57
TOTAL ESTIMATED CONSTRUCTION COST $19,797,714 $1,967.96

SSA QUANTITY SURVEYORS LTD
PAGE: SUMMARY: 3 DATE: 2021-12-10



PARK HOUSE PARKADE,
1079 - 6TH AVENUE, PRINCE GEORGE, BC

PROJECT SUMMARY
CURRENT DOLLARS

 CONSTRUCTION DRAWINGS 
 ESTIMATE

Estimated Value

m2 S.F.
10,060 108,285

Description $ $/m2 $/SF

Net New Construction - Building $19,162,000 $1,904.77 $176.96
Design Contingency (5%) 5.00% $986,000 $98.01 $9.11
Escalation Contingency (3%) 3.00% $621,000 $61.73 $5.73

TOTAL BUILDING $20,769,000 $2,064.51 $191.80
$554,000 $55.07 $5.12

BUILDING AND SITE DEVELOPMENT $21,323,000 $2,120 $196.92
Construction Contingency 3.00% $640,000 $63.62 $5.91

SUB-TOTAL $21,963,000 $2,183.20 $202.83
Consultant Design Fees $746,000 Excluded Excluded
Consultant Contract Administration Fees $112,000 $11.13 $1.03
Building Permit Excluded Excluded Excluded
Development Cost Charges Excluded Excluded Excluded
Legal Fees Excluded Excluded Excluded
Owner's Administrative Costs Excluded Excluded Excluded
Insurance $171,000 $17.00 $1.58
Off Site Services Excluded Excluded Excluded
General Project Reserve Excluded Excluded Excluded

SUB-TOTAL $22,992,000 $2,211.33 $205.44
GST 5.00% Excluded Excluded Excluded

TOTAL $22,992,000 $2,211.33 $205.44

Notes:

SUMMARY OF ESTIMATED CONSTRUCTION COSTS (VALUES ROUNDED TO 
THOUSANDS)

Estimates of construction costs prepared by SSA Quantity Surveyors Limited (SSAQS) represent our 
best judgment, as Professional Cost Consultants/Quantity Surveyors, familiar with the construction 
industry. It is recognised, however, that we do not have control over the cost of labour, materials or 
equipment, over architectural and/or engineering design, over a contractor's method of determining 
prices, or over market or negotiating conditions. Accordingly, we cannot and do not warrant or 
represent that bids or negotiated prices will not vary from this nor any subsequent estimate of 
design/construction cost or evaluation prepared by or agreed to by us.

Site Development

Gross Floor Area (GFA)

SSA QUANTITY SURVEYORS LTD
PAGE: MAIN SUMMARY: 1 DATE: 2021-12-10



PARK HOUSE PARKADE,
1079 - 6TH AVENUE, PRINCE GEORGE, BC

ELEMENTAL SUMMARY
CURRENT DOLLARS

 CONSTRUCTION DRAWINGS 
 ESTIMATE

ELEMENTAL SUMMARY SHEET GFA = 10,060.0 m2

 ELEMENT/SUB-ELEMENT Unit Rate Sub-Element Element $/m2 $/m2 %
01 SUBSTRUCTURE $7,096,190 $705.39 33.2%
011 Normal Foundations 10,060 m2 $358.48 $3,606,280 $358.48
012 Basement Excavation 10,060 m2 $346.91 $3,489,910 $346.91
013 Special Conditions 0 m2 $0.00 $0 $0.00

02 STRUCTURE $4,608,306 $458.08 21.6%
021 Lowest Floor Construction 10,060 m2 $2.70 $27,190 $2.70
022 Upper Floor Construction 0 m2 $0.00 $0 $0.00
023 Roof Construction 10,060 m2 $455.38 $4,581,116 $455.38

03 EXTERIOR CLADDING $1,863,481 $185.24 8.7%
031 Roof Finish 2,057 m2 $363.67 $748,071 $74.36
032 Walls Below Ground Floor 1,474 m2 $473.58 $698,063 $69.39
033 Walls Above Ground Floor 401 m2 $656.05 $263,077 $26.15
034 Windows 0 m2 $0.00 $0 $0.00
035 Exterior Doors and Screens 8 No $3,425.00 $27,400 $2.72
036 Balconies & Projections 215 m2 $591.26 $126,870 $12.61

04 INTERIOR PARTITIONS $55,520 $5.52 0.3%
041 Permanent Partitions 45 m2 $291.56 $13,120 $1.30
042 Movable Partitions 0 No $0.00 $0 $0.00
043 Doors 30 No $1,413.33 $42,400 $4.21

05 VERTICAL MOVEMENT $232,500 $23.11 1.1%
051 Stairs 5 Flts $14,500.00 $72,500 $7.21
052 Elevators & Escalators 1 No $160,000.00 $160,000 $15.90

06 INTERIOR FINISHES $727,561 $72.32 3.4%
061 Floor Finishes 9,868 m2 $25.00 $246,700 $24.52
062 Ceiling Finishes 7,867 m2 $54.08 $425,461 $42.29
063 Wall Finishes 450 m2 $123.11 $55,400 $5.51

07 FITTINGS AND EQUIPMENT $219,300 $21.80 1.0%
071 Fittings & Fixtures 10,060 m2 $21.80 $219,300 $21.80
072 Equipment 0 m2 $0.00 $0 $0.00

08 ELECTRICAL $614,955 $61.13 2.9%
081 Service & Distribution 10,060 m2 $18.89 $190,000 $18.89
082 Parkade Area 10,060 m2 $42.24 $424,955 $42.24

09 MECHANICAL $1,690,851 $168.08 7.9%
091 Plumbing and Drainage 10,060 m2 $56.38 $567,150 $56.38
092 Fire Protection 10,060 m2 $28.07 $282,415 $28.07
093 HVAC 10,060 m2 $83.63 $841,286 $83.63

10 OVERHEAD AND PROFIT 12.0% $2,053,040 $204.08 9.6%

Sub-Total $19,161,705 $1,904.74 89.8%

Design Contingency - Building 5.0% $958,085 $95.24 4.5%
Escalation Contingency - Building 3.0% $603,594 $60.00 2.8%
Construction Contingency - Building 3.0% $621,702 $61.80 2.9%

Sub-Total $21,345,085 $2,121.78 100.0%

GST on Building 5.0% Excluded $0.00 0.0%

ESTIMATED NET BUILDING COST $21,345,085 $2,121.78 100%

Quantity
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PARK HOUSE PARKADE,
1079 - 6TH AVENUE, PRINCE GEORGE, BC

ELEMENTAL SUMMARY
CURRENT DOLLARS

 CONSTRUCTION DRAWINGS 
 ESTIMATE

ELEMENTAL SUMMARY SHEET GFA = 10,060.0 m2

 ELEMENT/SUB-ELEMENT Unit Rate Sub-Element Element $/m2 $/m2 %Quantity
11 SITE DEVELOPMENT $553,778 $55.05
111 General $379,445 $37.72
112 M & E Site Services $115,000 $11.43
113 Off-site costs $0 $0.00
114 Demolition $0 $0.00
115 Overhead and Profit 12.0% $59,333 $5.90
116 Design Contingency - Site 5.0% $27,689 $63,100 $2.75 $6.27
117 Escalation Contingency - Site 3.0% $17,444 $1.73
118 Construction Contingency - Site 3.0% $17,967 $1.79

Sub-Total $616,878 $61.32
GST on Site Development 5.0% Excluded $0.00

ESTIMATED SITE DEVELOPMENT $616,878 $61.32
TOTAL ESTIMATED CONSTRUCTION COST $21,961,963 $2,183.10
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PARK HOUSE PARKADE,
1079 - 6TH AVENUE, PRINCE GEORGE, BC

BACKUP
CURRENT DOLLARS

 CONSTRUCTION DRAWINGS  
 ESTIMATE

Description Quantity Rate Amount

ELEMENT 01 - SUBSTRUCTURE

SUB-ELEMENT 011 - NORMAL FOUNDATIONS

Strip foundation size 914mm wide x 254mm thick comprising:
Excavation 14 m3 45.00 $648 
Concrete - supply and place 6 m3 320.00 $1,783
Formwork to sides 12 m2 100.00 $1,219
Reinforcement 557 kg 2.60 $1,449
Backfill with imported material 9 m3 65.00 $574 
Disposal 6 m3 50.00 $279 

Elevator Pads size 305mm thick comprising:
Excavation 19 m3 45.00 $851 
Concrete - supply and place 12 m3 320.00 $3,928
Formwork to sides 18 m2 100.00 $1,769
Reinforcement 2,701 kg 2.60 $7,022
Backfill with imported material 7 m3 65.00 $431 
Disposal 12 m3 50.00 $614 

Elevator foundation walls size 203mm thick comprising:
Concrete - supply and place 15 m3 320.00 $4,872
Formwork to sides 150 m2 100.00 $15,000
Reinforcement 3,045 kg 2.60 $7,917

Raft slab size 508mm thick comprising:
Concrete - supply and place 5,166 m3 320.00 $1,653,053
Formwork to edges 232 m2 100.00 $23,205
Reinforcement 439,092 kg 2.60 $1,141,640
Compacted material 1,013 m3 65.00 $65,839 
Waterproofing membrane 10,547 m2 45.00 $474,615

Foundation sundries comprising:
Allowance for foundation steps, slopes and phased casting 1 l/s    170,000.00 $170,000 
Allowance for perimeter footing drainage 455 m              65.00 $29,575 

TOTAL SUB-ELEMENT 011 - NORMAL FOUNDATIONS $3,606,280
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 CONSTRUCTION DRAWINGS  
 ESTIMATE

Description Quantity Rate Amount

ELEMENT 01 - SUBSTRUCTURE

SUB-ELEMENT 012 - BASEMENT EXCAVATION

Bulk excavation comprising:
Excavation and disposal 40,285 m3 60.00 $2,417,100 
Backfill behind walls 2,474 m3 65.00 $160,810 
Shoring against open excavation 1,624 m2 500.00 $812,000
Water pumping allowance 1 l/s 100,000.00 $100,000 

TOTAL SUB-ELEMENT 012 - BASEMENT EXCAVATION $3,489,910

ELEMENT 01 - SUBSTRUCTURE

SUB-ELEMENT 013 - SPECIAL CONDITIONS

Not Applicable $0

TOTAL SUB-ELEMENT 013 - SPECIAL CONDITIONS $0
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Description Quantity Rate Amount

ELEMENT 02 - STRUCTURE

SUB-ELEMENT 021 - LOWEST FLOOR CONSTRUCTION

152mm Thick slab on grade comprising:
Concrete - supply and place 29 m3 320.00 $9,436
Formwork to edges 12 m2 100.00 $1,246
Reinforcement 2,506 kg 2.60 $6,517
Compacted material 19 m3 65.00 $1,261 
Waterproofing membrane 194 m2 45.00 $8,730

TOTAL SUB-ELEMENT 021 - LOWEST FLOOR CONSTRUCTION $27,190

ELEMENT 02 - STRUCTURE

SUB-ELEMENT 022 - UPPER FLOOR CONSTRUCTION

Not Applicable $0

TOTAL SUB-ELEMENT 022 - UPPER FLOOR CONSTRUCTION $0
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PARK HOUSE PARKADE,
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 CONSTRUCTION DRAWINGS  
 ESTIMATE

Description Quantity Rate Amount

ELEMENT 02 - STRUCTURE

SUB-ELEMENT 023 - ROOF CONSTRUCTION

Parkade Roof Structure Comprising: 
Concrete columns size 305mm x 610mm comprising:
Concrete - supply and place 68 m3 320.00 $21,797
Formwork to sides 670 m2 100.00 $67,000
Reinforcement 18,051 kg 2.60 $46,932

Concrete columns size 254mm x 914mm comprising:
Concrete - supply and place 2 m3 320.00 $481
Formwork to sides 15 m2 100.00 $1,514
Reinforcement 399 kg 2.60 $1,037

Concrete walls size 203mm thick comprising:
Concrete - supply and place 326 m3 320.00 $104,183
Formwork to sides 3,208 m2 100.00 $320,760
Reinforcement 65,114 kg 2.60 $169,297

Concrete slab band size 1,830mm x 457mm comprising:
Concrete - supply and place 36 m3 320.00 $11,583
Formwork to sides 40 m2 100.00 $3,956
Reinforcement 7,239 kg 2.60 $18,823

Concrete slab band size 2,440mm x 457mm comprising:
Concrete - supply and place 294 m3 320.00 $94,102
Formwork to sides 241 m2 100.00 $24,104
Reinforcement 58,814 kg 2.60 $152,916

Concrete slab band size 3,050mm x 457mm comprising:
Concrete - supply and place 1,360 m3 320.00 $435,042
Formwork to sides 891 m2 100.00 $89,148
Reinforcement 271,901 kg 2.60 $706,944

Concrete roof slab 203mm thick comprising:
Concrete - supply and place 466 m3 320.00 $149,148
Formwork to sides and soffit 2,333 m2 100.00 $233,295
Reinforcement 55,931 kg 2.60 $145,419

Concrete roof slab 216mm thick comprising:
Concrete - supply and place 24 m3 320.00 $7,603
Formwork to sides and soffit 120 m2 100.00 $11,950
Reinforcement 2,851 kg 2.60 $7,413

Concrete roof slab 229mm thick comprising:
Concrete - supply and place 218 m3 320.00 $69,763
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 CONSTRUCTION DRAWINGS  
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Description Quantity Rate Amount

Formwork to sides and soffit 994 m2 100.00 $99,368
Reinforcement 26,161 kg 2.60 $68,018

Concrete roof slab 254mm thick comprising:
Concrete - supply and place 654 m3 320.00 $209,377
Formwork to sides and soffit 2,622 m2 100.00 $262,223
Reinforcement 78,516 kg 2.60 $204,143

Concrete roof slab 279mm thick comprising:
Concrete - supply and place 579 m3 320.00 $185,167
Formwork to sides and soffit 2,125 m2 100.00 $212,478
Reinforcement 69,438 kg 2.60 $180,538

Concrete roof slab 292mm thick comprising:
Concrete - supply and place 34 m3 320.00 $11,026
Formwork to sides and soffit 132 m2 100.00 $13,178
Reinforcement 4,135 kg 2.60 $10,750

Roof slab construction sundries comprising:
Allowance for upper floor steps, slopes and phased casting 1 l/s    168,000.00 $168,000 
Allowance for openings in slab for mechanical and electrical 
equipment 

1 l/s      42,000.00 $42,000 

Surface Parking - Stair Roof Structure Comprising: 
Wood roof structure comprising:
T&G OSB Roof sheathing 168 m2 40.00 $6,720
Wood roof rafters 168 m2 65.00 $10,920
Allowance for miscellaneous, plates, connections, bolts, posts, 
beams, etc.

1 l/s 3,000.00 $3,000

TOTAL SUB-ELEMENT 023 - ROOF CONSTRUCTION $4,581,116
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Description Quantity Rate Amount

ELEMENT 03 - EXTERIOR CLADDING

SUB-ELEMENT 031 - ROOF FINISHES

Surface Parking - Stair Roof assembly comprising: 
2-ply SBS roofing membrane 168 m2 200.00 $33,600
R30 Batt insulation 168 m2 25.00 $4,200
16mm Gypsum wallboard 168 m2 40.00 $6,720

Road Paving over parkade assembly comprising: 
65mm Asphalt 1,834 m2 45.00 $82,530
100mm Granular fill material 183 m3 65.00 $11,921
R20 102mm Subterra rigid insulation 1,834 m2 90.00 $165,060
Drainage mat 1,834 m2 25.00 $45,850
2-Ply SBS roofing membrane 1,834 m2 200.00 $366,800

Concrete ramp over parkade assembly comprising: 
100mm Thick CIP Waterproof concrete 55 m2 185.00 $10,175
R20 102mm Subterra rigid insulation 55 m2 90.00 $4,950
100mm Granular fill material 5 m3 65.00 $355
Drainage mat 55 m2 25.00 $1,375
2-Ply SBS roofing membrane 55 m2 200.00 $11,000

Roof sundries comprising:
Fascia boards 86 m 30.00 $2,580
Gutters 32 m 20.00 $640
Rain water leaders 18 m 17.50 $315

TOTAL SUB-ELEMENT 031 - ROOF FINISHES $748,071
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Description Quantity Rate Amount

ELEMENT 03 - EXTERIOR CLADDING

SUB-ELEMENT 032 - WALLS BELOW GROUND FLOOR

Basement concrete retaining walls comprising:
Concrete - supply and place 299 m3 320.00 $95,764
Formwork to sides 2,948 m2 100.00 $294,840
Reinforcement 59,853 kg 2.60 $155,617
Insulation 1,474 m2 38.00 $56,020
Damp-proofing 1,474 m2 65.00 $95,823

TOTAL SUB-ELEMENT 032 - WALLS BELOW GROUND FLOOR $698,063

ELEMENT 03 - EXTERIOR CLADDING

SUB-ELEMENT 033 - WALLS ABOVE GROUND FLOOR

Surface Parking - Stair walls Comprising: 
Fibre cement panels 180 m2 400.00 $72,000
Vertical strapping at 406mm O.C. 180 m2 25.00 $4,500
38mm Insulation 180 m2 24.00 $4,320
6mm Polyethylene air/vapour barrier 180 m2 1.50 $270
hot 180 m2 220.00 $39,600

Surface Parking - Concrete Upstand Stair walls comprising:
Concrete - supply and place 9 m3 320.00 $2,858
Formwork to sides 88 m2 100.00 $8,800
Reinforcement 1,072 kg 2.60 $2,787
Insulation 44 m2 40.00 $1,760
Damp-proofing 44 m2 55.00 $2,420

Surface Parking - Concrete Upstand walls comprising:
Concrete - supply and place 54 m3 320.00 $17,149
Formwork to sides 528 m2 100.00 $52,800
Reinforcement 6,431 kg 2.60 $16,721
Insulation 264 m2 40.00 $10,560
Damp-proofing 264 m2 55.00 $14,520

Surface Parking - Concrete lamp columns comprising:
Concrete - supply and place 16 m3 320.00 $5,120
Formwork to sides 19 m2 100.00 $1,900
Reinforcement 1,920 kg 2.60 $4,992

TOTAL SUB-ELEMENT 033 - WALLS ABOVE GROUND FLOOR $263,077
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Description Quantity Rate Amount

ELEMENT 03 - EXTERIOR CLADDING

SUB-ELEMENT 034 - WINDOWS

Nil $0

TOTAL SUB-ELEMENT 034 - WINDOWS $0

ELEMENT 03 - EXTERIOR CLADDING

SUB-ELEMENT 035 - EXTERIOR DOORS AND SCREENS

External doors comprising:
Hollow metal single door size 914mm x 2,032mm including wired 
glass view panel, metal frame, hardware and finish

4 No 1,500.00 $6,000

Hollow metal single door size 914mm x 2,032mm including metal 
frame, hardware and finish

2 No 1,200.00 $2,400

Parkade entrace door size 6,705mm x 2,286mm 2 No 9,500.00 $19,000

TOTAL SUB-ELEMENT 035 - EXTERIOR DOORS AND SCREENS $27,400

ELEMENT 03 - EXTERIOR CLADDING

SUB-ELEMENT 036 - BALCONIES AND PROJECTIONS

Trellis - Resident ramp comprising:
140mm x 140mm Wood Column 6 No 510.00 $3,060
Glulam beams 102x419mm 106 m 220.00 $23,320
Glulam beams 76x419mm 244 m 160.00 $39,040

Trellis - Public Parkade ramp comprising:
140mm x 140mm Wood Column 4 No 510.00 $2,040
Glulam beams 102x457mm 78 m 235.00 $18,330
Glulam beams 76x419mm 198 m 160.00 $31,680

Allowance for miscellaneous, plates, connections, bolts, posts, 
beams, etc.

1 l/s 9,400.00 $9,400

TOTAL SUB-ELEMENT 036 - BALCONIES AND PROJECTIONS $126,870
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ELEMENT 04 - INTERIOR PARTITIONS

SUB-ELEMENT 041 - PERMANENT PARTITIONS

Interior partition wall type W3 comprising:
203mm Hollow Concrete Block 45 m2 220.00 $9,900

Internal wall sundries comprising:
Concrete in walls 23 m2 140.00 $3,220

TOTAL SUB-ELEMENT 041 - PERMANENT PARTITIONS $13,120

ELEMENT 04 - INTERIOR PARTITIONS

SUB-ELEMENT 042 - MOVABLE PARTITIONS

Nil $0

TOTAL SUB-ELEMENT 042 - MOVABLE PARTITIONS $0

ELEMENT 04 - INTERIOR PARTITIONS

SUB-ELEMENT 043 - DOORS

Internal Parking Level doors comprising:
Hollow metal single door size 914mm x 2,032mm including wired 
glass view panel, metal frame, hardware and finish

18 No 1,500.00 $27,000

Hollow metal single door size 914mm x 2,032mm including metal 
frame, hardware and finish

11 No 1,200.00 $13,200

Hollow metal single door size 2,438mm x 2,032mm including metal 
frame, hardware and finish

1 No 2,200.00 $2,200

TOTAL SUB-ELEMENT 043 - DOORS $42,400
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ELEMENT 05 - VERTICAL MOVEMENT

SUB-ELEMENT 051 - STAIRS

Building vertical movement comprising:
Elevator pit access ladder 5 No 1,500.00 $7,500
Concrete stairs complete including finish, handrails, etc 5 No 13,000.00 $65,000

TOTAL SUB-ELEMENT 051 - STAIRS $72,500

ELEMENT 05 - VERTICAL MOVEMENT

SUB-ELEMENT 052 - ELEVATORS AND ESCALATORS

2 Stop elevator 1 No 160,000.00 $160,000

TOTAL SUB-ELEMENT 052 - ELEVATORS AND ESCALATORS $160,000
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ELEMENT 06 - INTERIOR FINISHES

SUB-ELEMENT 061  - FLOOR FINISHES

Floor finishes comprising:
Sealed concrete - Allowance 9,868 m2 25.00 $246,700

TOTAL SUB-ELEMENT 061  - FLOOR FINISHES $246,700

ELEMENT 06 - INTERIOR FINISHES

SUB-ELEMENT 062 - CEILING FINISHES

Building ceiling finishes comprising:
Painted gypsum board ceilings 168 m2 12.00 $2,016
Spray foam underside of concrete parkade 7,699 m2 55.00 $423,445

TOTAL SUB-ELEMENT 062 - CEILING FINISHES $425,461

ELEMENT 06 - INTERIOR FINISHES

SUB-ELEMENT 063 - WALL FINISHES

Building wall finishes comprising:
Paint walls 450 m2 12.00 $5,400
Wall protection - Allowance 1 l/s 50,000.00 $50,000

TOTAL SUB-ELEMENT 063 - WALL FINISHES $55,400
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ELEMENT 07 - FITTINGS AND EQUIPMENT

SUB-ELEMENT 071 - FITTINGS AND FIXTURES

Millwork and accessories comprising:
Storage lockers 153 No 550.00 $84,150 
Bike racks, wall mounted 29 No 350.00 $10,150 
Fire extinguisher cabinets 50 No 200.00 $10,000 
Miscellaneous millwork allowance 1 l/s 25,000.00 $25,000 

General allowances comprising:
Signage allowance 1 l/s 15,000.00 $15,000
Allowance for fire stopping, coring, etc 1 l/s 25,000.00 $25,000
Allowance for miscellaneous rough carpentry 1 l/s 30,000.00 $30,000
Allowance for miscellaneous metals 1 l/s 20,000.00 $20,000

TOTAL SUB-ELEMENT 071 - FITTINGS AND FIXTURES $219,300

ELEMENT 07 - FITTINGS AND EQUIPMENT

SUB-ELEMENT 072 - EQUIPMENT

Nil $0

TOTAL SUB-ELEMENT 072 - EQUIPMENT $0
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ELEMENT 08 - ELECTRICAL

SUB-ELEMENT 081 - SERVICE & DISTRIBUTION

Service and distribution comprising:
Permit & site set-up, manuals, bonding, etc 1 l/s 30,000.00 $30,000
Misc. 600Amp/120/208Volt distribution panels & feeder cables, etc 1 l/s 30,000.00 $30,000
(1no.) 100kW emergency gen-set, (1no.) 400Amp transfer switches, 
etc

1 l/s 130,000.00 $130,000

TOTAL SUB-ELEMENT 081 - SERVICE & DISTRIBUTION $190,000
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ELEMENT 08 - ELECTRICAL

SUB-ELEMENT 082 - PARKADE

Parkade comprising:
Fixture type - F1 & F1A - corridor strip-light LED 70 No 225.00 $15,750
Fixture type - F2 - corridor wall-mounted LED 6 No 250.00 $1,500
Fixture type - G - parkade LED downlight (c/w motion sensor) 91 No 450.00 $40,950
Fixture type - L - lobby LED 8 No 300.00 $2,400
Fixture type - P1 - 25ft pole-mounted (single) 2 No 4,000.00 $8,000
Fixture type - P2 - 25ft pole-mounted (single) 5 No 4,500.00 $22,500
Fixture type - P3 - 25ft pole-mounted (double) 4 No 5,500.00 $22,000
Fixture type - exit 23 No 200.00 $4,600
Emergency battery pack 7 No 350.00 $2,450
Remote heads 34 No 75.00 $2,550
Lamps / LED's 1 No 3,000.00 $3,000
Fixture installation 239 No 100.00 $23,900
Fixture conduit & branch wiring 239 No 200.00 $47,800
Fixture installation - pole mounted 11 No 300.00 $3,300
Fixture conduit & branch wiring - pole mounted 11 No 750.00 $8,250
Lighting control - allowance 1 l/s 15,000.00 $15,000
Switches single pole 4 No 85.00 $340
Occupancy sensors 22 No 250.00 $5,500
Miscellaneous lighting requirements - allowance 1 l/s 10,000.00 $10,000
Receptacles - T-slot 12 No 225.00 $2,700
Receptacles - GFI 1 No 200.00 $200
Miscellaneous power supplies 2 No 250.00 $500
Miscellaneous power supplies - ticket dispenser 1 l/s 350.00 $350
Miscellaneous power supplies - charger 1 l/s 500.00 $500
Miscellaneous hydro / power incoming conduits 1 l/s 2,500.00 $2,500
Junction box - exterior signs 2 No 350.00 $700
Motor supplies (doors, etc) 2 No 1,000.00 $2,000
Elevator power supplies 5 No 3,500.00 $17,500
Mechanical power wiring - allowance 1 l/s 75,000.00 $75,000
Motorized dampers 1 No 500.00 $500
Fire alarm horns / strobe combined 19 No 400.00 $7,600
Pull stations 10 No 150.00 $1,500
Smoke detectors 6 No 150.00 $900
Tamper / flow switch - allowance 1 l/s 5,000.00 $5,000
Fire alarm panel & annunciator - connection to existing building 
system - allowance

1 l/s 10,000.00 $10,000

Conduit & wiring 36 No 150.00 $5,400
Verification 1 l/s 3,500.00 $3,500
CCTV cameras - rough-in ONLY 2 No 500.00 $1,000
Card access 11 No 1,500.00 $16,500
Door contacts 9 No 35.00 $315
Request to exit 6 No 150.00 $900
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Electric-strikes 9 No 150.00 $1,350
Security conduit & wiring - allowance 1 l/s 20,000.00 $20,000
Miscellaneous security requirements - allowance 1 l/s 5,000.00 $5,000
Telephone / data outlets - single (pay parking) 1 No 350.00 $350
Telephone / data outlets - double (pay parking) 1 No 400.00 $400
Miscellaneous tel / data incoming conduits 1 No 3,000.00 $3,000

TOTAL SUB-ELEMENT 082 - PARKADE $424,955
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ELEMENT 09 - MECHANICAL

SUB-ELEMENT 091 - PLUMBING AND DRAINAGE

Plumbing and drainage comprising:
PRV back-flow station (combined systems) 2 No 15,000.00 $30,000
storm sump & pumps (duplex lift station) 2 No 20,000.00 $40,000
footing drain sump 1 No 2,500.00 $2,500
elevator drain sump & pump 5 No 3,500.00 $17,500
storm drainage (average pipework) 5,050 ft 45.00 $227,250
sanitation drainage 3,750 ft 40.00 $150,000
ventilation pipework 300 No 20.00 $6,000
catch basin / area drains 31 No 650.00 $20,150
floor drains (small) 5 No 300.00 $1,500
floor drains 9 No 500.00 $4,500
roof drains 5 No 300.00 $1,500
clean-outs 68 No 100.00 $6,800
domestic cold water pipework 50 ft 26.00 $1,300
domestic cold water 8" mains pipework (heat-traced) 130 ft 80.00 $10,400
domestic cold water 4" mains pipework (heat-traced) 650 ft 45.00 $29,250
irrigation pipework & connection - allowance 1 l/s 3,000.00 $3,000
hose bibs 2 No 250.00 $500
trench drain & collector 1 No 5,000.00 $5,000
miscellaneous plumbing, storm & sanitary pipework allowance 1 l/s 10,000.00 $10,000

TOTAL SUB-ELEMENT 091 - PLUMBING AND DRAINAGE $567,150

ELEMENT 09 - MECHANICAL

SUB-ELEMENT 092 - FIRE PROTECTION

Sprinklers & Fire Protection comprising:
sprinkler / PRV back-flow station (combined systems) - allowance 2 No 15,000.00 $30,000
provide dry sprinkler coverage 108,286 sf 1.80 $194,915
sprinkler mains pipework connection to building 1 l/s 25,000.00 $25,000
siamese connection 2 No 1,500.00 $3,000
stand-pipe coverage (1no. level stairwell coverage) 7 No 3,500.00 $24,500
fire extingushers - allowance 1 l/s 5,000.00 $5,000

TOTAL SUB-ELEMENT 092 - FIRE PROTECTION $282,415
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ELEMENT 09 - MECHANICAL

SUB-ELEMENT 093 - HVAC

Heat, Vent & Air-conditioning comprising:
Air Handlers and Fans
parkade electric make-up air-handling unit - small unit 1 No 20,000.00 $20,000
parkade exhaust fan - 15,750cfm 2 No 13,500.00 $27,000
parkade exhaust fan - 12,600cfm 3 No 10,800.00 $32,400
parkade supply & exhaust fans - (10no, - total 3,965cfm) 1 l/s 7,500.00 $7,500
site set-up/test & commission/balancing, manuals, etc 1 l/s 80,000.00 $80,000

Heating Water Plant & Equipment & Pipework
heating plant & equipment, circulation pumps, etc 1 l/s 100,000.00 $100,000
misc. mechanical rooms heating water pipework systems, valves, 
etc 

1 l/s 50,000.00 $50,000

miscellaneous supply & return heating water pipework 5,355 ft 30.00 $160,650
surface parking ice-melt system (4,140sf) 1 l/s 45,000.00 $45,000

Ductwork and Air Distribution
sheet-metal ductwork 108,286 sf 0.30 $32,486

Heating
hydronic force-flow unit-heaters 47 No 1,500.00 $70,500
hydronic cabinet unit-heaters 5 No 750.00 $3,750
electric baseboard heater 2 No 350.00 $700

Controls comprising:
computer hardware & software, etc 1 l/s 10,000.00 $10,000
programmable control system to secondary equipment (make-up 
AHU)

1 No 3,000.00 $3,000

programmable control system to secondary equipment (supply & 
exhaust fans)

15 No 1,500.00 $22,500

programmable control system to secondary equipment (unit-
heaters, etc)

52 No 1,500.00 $78,000

heating plant & equipment, etc - allowance 1 l/s 25,000.00 $25,000
programmable control system to storm, sanitary & elevator pumps, 
etc

1 l/s 30,000.00 $30,000

motorized damper 1 No 550.00 $550
carbon monoxide & nitrous oxide detection and control 44 No 800.00 $35,200
miscellaneous thermostats, switches, etc 13 No 350.00 $4,550
miscellaneous controls, thermostats, switches, etc 1 l/s 2,500.00 $2,500

TOTAL SUB-ELEMENT 093 - HVAC $841,286
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PARK HOUSE PARKADE,
1079 - 6TH AVENUE, PRINCE GEORGE, BC

BACKUP
CURRENT DOLLARS

 CONSTRUCTION DRAWINGS  
 ESTIMATE

Description Quantity Rate Amount

ELEMENT 10 - GENERAL REQUIREMENTS AND FEE

General requirements and fee including: Allow l/s $2,053,040
site access

site accommodation
site protection

temporary utilities
clean up

equipment
supervision

winter conditions
insurance's bonds permits

head office overhead and fee
miscellaneous

TOTAL ELEMENT 10 - GENERAL REQUIREMENTS AND FEE $2,053,040
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PARK HOUSE PARKADE,
1079 - 6TH AVENUE, PRINCE GEORGE, BC

BACKUP
CURRENT DOLLARS

 CONSTRUCTION DRAWINGS  
 ESTIMATE

Description Quantity Rate Amount

ELEMENT 11 - SITE DEVELOPMENT

SUB-ELEMENT 111 - GENERAL SITE DEVELOPMENT

Site development comprising:
General site clearance 10,743 m2 5.00 $53,715
Miscellaneous removals, etc 1 l/s 10,000.00 $10,000

Roads, paving's, etc comprising:
Surface Parking Curbs 98 m 85.00 $8,330
Allowance for Concrete C.I.P. paving between parkade perimeter 
walls and site boundary

753 m2 200.00 $150,600

Allowance for concrete stairs, stair railings and ramps 1 1/s 80,000.00 $80,000
Line painting allowance 1 l/s 25,000.00 $25,000

Site fixtures and furnishings comprising:
Metal guardrail 105 m 160.00 $16,800

Soft landscaping comprising:
Nil $0

Erosion and Sediment Control:
Erosion and sediment control allowance 1 l/s 35,000.00 $35,000

TOTAL SUB-ELEMENT 111 - GENERAL SITE DEVELOPMENT $379,445

ELEMENT 11 - SITE DEVELOPMENT

SUB-ELEMENT 112 - MECHANICAL & ELECTRICAL SITE SERVICES

Electrical Site Services comprising:
Electrical (BC Hydro) charges 1 l/s 20,000.00 $20,000
Incoming conduits & grounding requirements 1 l/s 10,000.00 $10,000
Excavation and backfill 1 l/s 15,000.00 $15,000

Mechanical Site Services comprising:
Incoming water, fire, sanitary, storm pipework connections 1 l/s 50,000.00 $50,000
excavation and backfill 1 l/s 20,000.00 $20,000

TOTAL SUB-ELEMENT 112 - MECHANICAL & ELECTRICAL SITE SERVICES $115,000
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PARK HOUSE PARKADE,
1079 - 6TH AVENUE, PRINCE GEORGE, BC

BACKUP
CURRENT DOLLARS

 CONSTRUCTION DRAWINGS  
 ESTIMATE

Description Quantity Rate Amount

ELEMENT 11 - SITE DEVELOPMENT

SUB-ELEMENT 113 - OFF-SITES

Nil $0

TOTAL SUB-ELEMENT 113 - OFF-STES $0

ELEMENT 11 - SITE DEVELOPMENT

SUB-ELEMENT 114 - DEMOLITION

Not Applicable $0

TOTAL SUB-ELEMENT 114 - DEMOLITION $0

ELEMENT 11 - SITE DEVELOPMENT

SUB-ELEMENT 115 - GENERAL REQUIREMENTS AND FEE

General requirements and fee for Element 11 Allow l/s $59,333

TOTAL SUB-ELEMENT 115 - GENERAL REQUIREMENTS AND FEE $59,333

FURNITURE AND FURNISHINGS

Not Applicable $0

TOTAL FURNITURE AND FURNISHINGS $0
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